App F. IX-4

Previous references.

1931. (Irrigation)

File No. 314 31

Serial Nos. 1 to 2

Later references.

296.3 C — 1 to 16-28.
294.39 — 1-3.
350-41 — 1-4

General and Revenue Secretariat.

Serial Nos. 2.

Par B for July 32

SUBJECT

Revised estimate for Construction of Sri Vyasaraya Sivan with Kal at Gosala in Narasipur Taluk.

To The Hon'ble Minister
" Chief Engineer
" Comptroller

No. 183-S.G.; 25-7-32

Sanctioning the revised estimate for Rs 2000 and also the revenue

GENL. & REV. SECRETARIAT 1343. 14 MAY 1932 MUZRAI.

Tel. Add: "MYSORWORKS"

Public Works Department,

No. 1658

Central Office,

Enc. Estimate & Plans.

Dated, Bangalore, 10 May 1932.

From

M. G. RANGAIYA, Esq., B.A., B.E., M.R.Sm.I., M.Am.A.E.,
Chief Engineer of Mysore,
Bangalore.

Muz 314-31-1

To

Rajasevaparayana

B.Srinivasa Iyengar, Esq., B.A., B.L.,

Financial Secretary to Government.

Sir,

Constructing Sri Vyasaraya Swami Mutt Building at Sosale T.Narasipur Taluk.

--

Adverting to your letter No.991 Muz.2-29-46 dated the 16th November 1929, forwarding a copy of Srimukha dated 20th September 1929 of the Swamigalu of the Sri Vyasaravaswami Mutt at Sosale in T.Narasipur Taluk suggesting certain alterations in the plan sanctioned for the construction of the New Mutt Building in the New Extension, I have the honour to forward herewith a revised plan and estimate amounting to Rs.27,000 for the above work as corrected in this office and to request that sanction of Government to the estimate may be accorded at an early date.

2. The revised plan has the approval of the Sri Swamigalu.

3. The original estimate was sanctioned for Rs.20,508 and the excess of Rs.6,492 which is due to the complete change in the design of the main building as required by the Swamigalu, vide report accompanying the estimate, will be met out of the amount at the credit of the Mutt to which the Swamigalu has consented.

I have the honour to be,
S I R,
Your most obedient servant,

M G Rangaiya

CHIEF ENGINEER OF MYSORE

B.N.H.

eneral and Revenue Secretariat

File No. of 1931 . 2

Serial No.

1 Before according sanction to the estimate, it is necessary whether from the M.C. of there are enough funds as the Credit of the Fr. Scheme. It would be necessary to meet the cost of the proposed Structure. If adopted, this will be ... Dept. & M.C. for furnishing their views regarding proposed Structure as also the information regd. the funds to meet the Contributory Works.

4.5 14/5'

Fr Secy)

2) The M.C. may be consulted

20/5/32

3) Yes 30/5' 3/5/32

GENL. & REV. SEC. U. O. No. 142 1 JUN. 1932 MUZRAI.

1506/31-32 4 - JUN. 1932

4) Forwarded unofficially with compliments to the Muzrai Commissioner for him to furnish his views in the matter as per 3 supra.

By order

1/6/32

for Secretary to Govt. Finance Dept.

4.6 1/6

267/25-26.47/32

Returned with compliments.

The revised estimate for Rs.27000/- may be sanctioned as the alterations in the plan have been effected -- -- instance of the Swamigalu. This results in ...

NOTE—Contn. Sheet.

WD 70—GBPM—60,000—13-8-31

...diture of s.6492-0-0 as stated by the Chief Engineer.

The cost of the original estimate, viz., Rs.20508-0-0 ...s ordered to be met as noted in the* margin. The excess outlay of Rs.6492-0-0 will also be met from the funds of the institution, as has been agreed to by the Swamigalu. As the financial position of the Matha is just now low it may not be possible to pay the matha's portion of the --- estimated cost, viz., Rs.6492/- immediately. As soon as the revised estimate for Rs.27000/- is sanctioned by Government a sum of Rs.18,000/- from the General Muzrai Fund will be placed at the disposal of the P.W.D. as the balance of Rs.2 08/ has already been transferred to the credit of -- the P.W.D. The progress of the work will be watched and as soon as funds placed as above at the disposal of the P.W.D. is fully spent up, the financial position of the -- matha will be reviewed and the balance of sanctioned amount transferred to the P.W.D.

5% Mysore Government Bonds of the face value of Rs.18000/ will be transferred at par to the temples noted in the* margin ...cash realized for being transferred to the P.W.D. Sanction of ~~Government~~ Government to the removal of the loan under article 275 of the M.A.Code (Vol.1) may be accorded, as the sanction conveyed in G.O.No.304-4/Muz.228-26-7 dated 29-7-1929 has lapsed.

3 8

Muzrai Commissioner.

* Loan from the Gl.Muz.Fund Institution funds.)

Rs. 7500/-
" 7500/-
" 3000/-

1. Sri Chamarajeswami at Chamarajnagar.
2. " Kalaseswaraswami at Kalasa
3. " Rama Devaru at Chunchinkatte

The revised plan & estimate for Rs 27000/- may be sanctd.

Fin. Sec.

4/7/32

(for Member)

(2/7/32

Received 12 JULY 1932 No. 2973.

Serial No.

Put up accordingly
Draft for perusal before issue
19/7/32

Fr Secy)

19/7
Issue
20/7/32



2 G.O. No. 183-S. dt. 25.7.32 sanctioning the revised plan and estimate for Rs. 27,000/- for the Construction of the Sarada Vyasaraja Swamy Mutt and also according sanction to the renewal of the loan of Rs. 18,000/- to the Mutt.

8/8

Note—Contn Sheet.

GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE.

General and Revenue Secretariat

Requisition for papers

Section MW2

A

B

Filed

Deposit No.

File No. 228-26

Serial No. allavailable serials

To be put up Diary No. 1497 of 1941-42

Signature C Krishna Murthy Rao

Branch

Section MW2

Date 21/5/42

WD 03702—GPB—750 books of 100 pp each—16-10-39

GOVERNMENT OF HIS HIGHNESS
THE MAHARAJA OF MYSORE.

General and Revenue Secretariat

Requisition for papers

Section Muz

A

B

Filed

Deposit No..

File No. 23-27

Serial No. all available serials

To be put up Diary No. 497 Muz of 1941-42

Signature Krishna Murthy Rao

Branch

Section Muz

Date 16/5/42

WD 03702—GPB—750 books of 100 pp each—16-10-39

Proceedings of the Government of His Highness
the Maharaja of Mysore.

Read -

Government Order No.1659-61/Muz. 23-27-9 dated 21st February 1929 sanctioning a revised estimate for Rs.20,508/- for the construction of Sri Vyasarayaswami Mutt Building in Sosale, T.Narasipur Taluk, the cost being met as detailed

Rs.18,000/-	being the loan sanctioned by Government.	in the
" 2,508/-	from the cash balance available at the credit of the mutt.	margin.

2. Correspondence ending with letter No.14538 dated 10/12th May 1932 from the Chief Engineer in Mysore requesting sanction to a revised plan and estimate amounting to Rs.27,000/- for the construction of the Mutt referred to above and stating that the plan had to be revised at the instance of the Swamigalu who is agreeable to the excess of Rs 6492/- over the previous estimate being met out of the amount at the credit of the Mutt.

3. Unofficial note No.867/25-26 dated 2nd July 1932 from the Muzrai Commissioner stating that a sum of Rs.18000/- from the General Muzrai Fund will be placed at the disposal of the Public Works Department as soon as the revised estimate is sanctioned, and a sum of Rs.2508/- has already been transferred to the credit of that Department and that after these funds are fully spent by the Public Works Department the financial position of the Mutt will be reviewed and the balance of the sanctioned amount transferred to Public Works Department and requesting sanction to the renewal of the loan of Rs.18,000/- from the General Muzrai Fund to the Swamigalu of the said Mutt as the sanction conveyed in Government Order No.292-4/Muz. 228-26-7 dated 3rd August

p.t.o.

1929 has lapsed.

Order No. 183-5/mung: 316-31-2

Dated, Banga ore, 21st July 1932.

Sanction is accorded to the revised plan and est Rs.27,000/- received from the Chief Engineer as also to the proposal of the Muzrai Commissioner for the renewal of the loan of Rs.18,000/- to the Mutt.

for Financial Secretary to Government.

To

The Muzrai Commissioner in Mysore.

The Chief Engineer in Mysore with records.

The Comptroller to Government.

G.R.S. App. F VI—G 2]

SUBJECT .....

.....

.....

Diary No. of letter replied to .....

Section Mug

File No. 314-31.

Serial No. 2.

General and Revenue Secretariat

( )

the 193 .

Proceedings of the Government of His Highness the Maharaja of Mysore

Date of issue 25/7/32 193

Signed by H. D. Muddaiah

Rs 18000/- being the loan sanctioned by Govt 2508/- from the cash balance available at the Credit of the Fund

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette, English Part ?

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette, Kannada Part ?

Read—

Govt no 1659-61/Mug 23-27-9 dt 21.2.29 sanctioning a revised estimate for Rs 20,508/- for the Construction of Sri Vyasaraja Swami Mutt Building at Sosale.

T. Narasipura Tk, the cost being met as detailed in the margin.

~~Order thereon—No.~~

2) Correspondence ending with letter No 14538 dt 10/12-5-32 from the C.E requesting sanction to ~~the~~ a revised plan and estimate amounting to Rs 27,000/- for the Construction of the Mutt vide Govt order dated 6-4-32 in which the revised plan

~~In Confirmation Endorsement~~

~~of Sanction of the said Estimate~~

~~is applied for from the~~

~~Estimate~~ Copy sent out of the amount

of the Credit of the Note.

~~The Sanction is communicated~~

~~vide~~ No 567/25-26

3) U.O. Note of 2.7.32

- from the M.C. Liaison

Sum Estimate of Rs 18000/- for the

Construction will be traced

as the disposal of the P.W.D. as soon as the revised Estimate is sanctioned,

in the ~~balance~~ of Rs 3565/-

has already been sanctioned

to the credit of the P.W.D. Encl's of Enclosure

that dept

& the ~~above~~ above fund

can only form of the P.W.D.

the financial position

Copy may kindly be received balance of the sanctioned amount

& the Estimate Copied by

to P.W.D. and requesting

Sanction to the renewal Examined by

G. R. S. G/33]

GENERAL AND REVENUE SECRETARIAT.

(*Continuation sheet draft form.*) A

of the loan of Rs 18,000/- from the General Rur Fund to the Municipality as the Sanction conveyed in G.O No 2922-4/Mun 228-26-7 dt 3.8.29 has lapsed -

Order No 183-S dt 25-7-32 Sanction is accorded to the revised Plan and estimate for Rs 27,000/- received from the C.E. as also to the proposed ~~Sanctioned~~ - the ~~Request~~ of the M.C. for the renewal of the loan of Rs 18000/- to the Municipality is also ~~sanctioned~~.

19/7/32

In lieu of

To

The M.C.
The C.E. with records
The Comptr